SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: Morse Boulevard Phase 1, 1A, and 2 Change Order #4 (Staff does not recommend

approval).

REQUESTED ACTION: Board Option
[ ] Work Session (Report Only) DATE OF MEETING: 12/29/2009
X] Regular Meeting [] Special Meeting

CONTRACT: [ [N/A Vendor/Entity: C.W. Roberts

Contracting Inc.

Effective Date: 7/28/2009 Termination Date: 12/15/2009
Managing Division / Dept: Road and Bridge/ Public Works

BUDGET IMPACT: N/A

[ ] Annual FUNDING SOURCE: N/A

[] Capital EXPENDITURE ACCOUNT: N/A

XIN/A

HISTORY/FACTS/ISSUES:

The contractor has requested additional time due to improper pavement markings that necessitate the
milling and resurfacing of two areas of Morse Boulevard. It is the County's staff and consultants
opinion, that the contractor has had sufficient time to react to this matter. The contractor has requested
the contract be extended for and additional 47 calendar days which will extend the contract termination
date to January 31, 2010.

Attached is the letter from C.W. Roberts Contracting Incorporated for the Boards consideration.

Please see attached Change Order #4 and conditions.




